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Chair: 
 

 

Mr Ken Livingstone The Mayor of London 
  

Present: 
 

 

Rt. Hon Tessa Jowell Secretary of State for Culture, Media and Sport 
  
Lord Coe Chairman 
 London Organising Committee of the Olympic Games 
  
Lord Moynihan Chairman 
 British Olympic Association 
  

In Attendance: 
 

 

Rt. Hon Richard Caborn Minister for Sport 
 Department for Culture, Media and Sport 
Dame Sue Street Permanent Secretary 
 Department for Culture, Media and Sport 
Sir Keith Mills Deputy Chairman 
 London Organising Committee of the Olympic Games 
Mr Gareth Blacker Director of Development 
 Olympic Delivery Authority 
Mr Paul Bolt Director, Olympic Board Secretary 
 Olympic Board Secretariat 
Mr Neale Coleman Director of Business Planning and Regeneration 
 Greater London Authority 
Mr Andy Crump Head of Secretariat 
 Olympic Board Secretariat 
Mr Paul Deighton Chief Executive 
 London Organising Committee of the Olympic Games 
Ms Sara Friend Director of Legal Services 
 British Olympic Association 
Mr David Higgins Chief Executive 
 Olympic Delivery Authority 
Ms Maureen Holkham Olympics and Thames Gateway Team 
 Greater London Authority 
Mr Jeff Jacobs Director General 
 Department for Culture, Media and Sport 
Mr Manny Lewis Chief Executive 
 London Development Agency 
Mr Mike Power Chief Operating Officer 
 London Organising Committee of the Olympic Games 

 



 

Procedural note:  
 
- The Chief Executive of the London Development Agency and the Director of 

Development at Olympic Delivery Authority, attended for part of the meeting. 

 
 
The Chair opened the meeting by welcoming Paul Deighton to his new post 
as Chief Executive of the LOCOG and to his first Olympic Board meeting.  
 
The Minutes of the 5th Olympic Board Meeting were agreed.  
 
Land Acquisition: The Chief Executive of the LDA and the Director of 
Development ODA gave an update on the Olympic Park land acquisition.  It 
was estimated that the design optimisation had reduced the number of 
businesses requiring relocation by around a third. The level of resource 
needed for the relocation process had been clarified.  
 
The inquiry for the Powerlines Compulsory Purchase Order had gone well and 
had now been completed; a decision was expected in February.  
 
Design Optimisation:  The Chief Executive of the ODA reported that the 
changes emerging from the design optimisation exercise had been 
successfully announced on 30 January and had been generally well received. 
Sir Keith Mills reported that the IOC agreement to the changes was 
conditional on clarification of a number of operational issues, and that any 
further approaches to them for changes would need to be carefully 
choreographed and on the basis of definitive plans. 
 
Cost Review:  The DCMS gave an update on the cost review process. It was 
noted that the review was a continuing process, rather than a one-off exercise 
and would produce proposals from time to time.  
 
The Director of the Olympic Board Secretariat asked that outcomes from the 
group be plugged into the governance structures of the Steering Group and 
Olympic Board. 
 
Objectives and Delivery Plans:  The Director of the Olympic Board Secretariat 
introduced the paper and explained that it reflected the agreement of the 
Steering Group in January.  The bodies identified as lead organisation were 
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those tasked with ensuring that the objectives were delivered, rather than 
being in control of the other parties involved. Ownership remained with the 
Board as a whole. 
 
It was agreed that work should progress on developing delivery plans for all of 
the objectives and that DCMS should convene a meeting with the BOA and 
LOCOG to agree a way forward on elite sport and report back to the next 
meeting of the Board. 
 
IOC Co-ordination Commission:  Sir Keith Mills asked the Board to note the 
20-21 April as the date of the IOC Co-ordination Commission visit. 
 
The next Board Meeting would be convened on 29 March 2006 


